COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D:. C22388S

PCN: 22388S-BI D

CONTRACT DESCRI PTI ON:

FEDERAL BLVD. SHO88A MP 1.98 - 4.80

SHE0881- 031
SQUTH FEDERAL BLVD SAFETY | MPROVEMENTS

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: DENVER

CONTRACTOR:

JALI SCO | NTERNATI ONAL, | NC.

6663 COLORADO BLVD.

COMMERCE CI TY CO 80022 (303) 287- 8905

CURRENT PROJECT AMI: $  2,576,400.02 PARTI Cl PATI NG

AWARD PRQIECT AM: $ 2,446, 495.00 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 7.12% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 2,392,998.00 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 1

Page 1
ESTI MATE RUN 05/ 08/ 2020

13:24: 32

TIME CHARGED: 15.0 DAYS TI ME ALLOW 120 WORK DAYS

PERCENT TI ME: 12.50 ORI G TI ME ALLOW 120 WORK DAYS

04/ 30/ 2020
12/ 05/ 2019

DATE TI ME STARTED 04/06/2020
04/ 06/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

12/ 20/ 2019
01/ 10/ 2020
04/ 06/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

$ 183, 402. 02 $ 183, 402. 02
0. 00 0. 00

183, 402. 02 183, 402. 02

0. 00 0. 00

183, 402. 02 183, 402. 02
-3,834.81 -3,834.81

0. 00 0. 00

179, 567. 21 179, 567. 21

0. 00 0. 00

0. 00 0. 00

179, 567. 21 179, 567. 21

0. 00 0. 00

PAYMENT DUE $ 179, 567. 21

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22388S-BID ESTI MATE RUN 05/ 08/ 2020
PRQJECT: SHE0881- 031 ESTI MATE NO 0001 13: 24: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 ROADWAY

0005 202-00210 Renoval of Concrete Pavenent 1, 000. 000 0. 000
Sy 0. 000 0.00
35. 00000 0. 000 0. 00
0010 202-00220 Renoval of Asphalt Mat 4,881. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0015 202- 00240 Renoval of Asphalt Mat (Pl aning) 6, 154. 000 0. 000
Sy 0. 000 0.00
2.25000 0. 000 0. 00
0020 202-00250 Renoval of Pavenent Marking 2,000. 000 0. 000
SF 0. 000 0. 00
3. 20000 0. 000 0. 00
0025 202-04005 Cl ean Val ve Box 5. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0030 202-04010 Clean Inlet 63. 000 0. 000
EACH 62. 000 43, 400. 00
700. 00000 62. 000 43, 400. 00
0035 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0040 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0045 206-00000 Structure Excavation 180. 000 0. 000
(&% 0. 000 0.00
30. 00000 0. 000 0. 00
0050 206-00065 Structure Backfill (FlowFill) 243. 000 0. 000
cY 0. 000 0. 00
130. 00000 0. 000 0. 00
0055 208-00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0.00

9. 75000 0. 000 0. 00



CONTI D

PREV QTY/

0200 ROADVWAY

CAT NO0200

0060 208-00046

0065

208- 00051

0070

208- 00103

0075

208- 00105

0080

208- 00106

0085

208- 00107

0090

210- 04010

0095

210- 04050

0100

240- 00000

0105

304- 06007

0110 403-00720

C22388S
22388S-BI D
SHEO0881- 031

| TEM

DESCRI PTI ON

Pre-fabricated Concrete Washout Structure (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

StormDrain Inlet Protection (Type I)

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nent

of Trash

Renoval

Adj ust

Manhol e

Adj ust Val ve Box

*Wldlife Biologist

of Sedi nent

of Sedi ment

Reroval )

Aggregat e Base Course (C ass 6)

(Labor)

(Equi prent)

Hot M x Asphalt (Patching) (Asphalt)

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 000. 00000
1, 450. 000
LF
8. 00000
40. 000
HOUR
45. 00000
40. 000
HOUR
75. 00000
50. 000
HOUR
175. 00000
10. 000
HOUR
230. 00000
25. 000
EACH
265. 00000
5. 000
EACH
135. 00000
20. 000
HOUR
110. 00000
887. 000
cy
50. 00000
113. 000
TON

200. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 08/ 2020

12,000

2,940

1, 150

440.

00

00

.00

.00

.00

00

.00

.00

00

.00

.00

13:24: 32

AMOUNT

12, 000

2,940

1,150

440.

00

00

.00

.00

.00

00

.00

.00

00

.00

.00



CONTI D:

0200 ROADVWAY

CAT NO0200

0115 412-00190

0120

601- 03050

0125

609- 21010

0130

609- 40031

0135

609- 40120

0140

610- 00020

0145

610- 00024

0150

612- 00002

0155

614-00011

0160

614- 00012

0165 614-00216

C22388S

SHEO0881- 031

22388S-BI D

| TEM
DESCRI PTI ON

Concrete Pavenent (Patching)

Concrete Class D (Wall)

Curb and Gutter Type 2 (Section |-B)

Curb Type 4 (Section B) (Key-Way)

Curb (Median) (Special)

Medi an Cover Materi al

(Patterned Concrete)

Medi an Cover Materi al

(4 Inch Patterned Concrete)

Del i neator (Type I1)

Si gn Panel

(Cass I)

Si gn Panel

(Cass Il)

Steel Sign Post (2x2 Inch Tubing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 000. 000
sy
105. 00000
47.000
cy
1, 275. 00000
7, 252. 000
LF
22. 75000
14, 193. 000
LF
14. 75000
93. 000
sy
235. 00000
40, 843. 000
SF
10. 00000
33, 614. 000
SF
9. 00000
83. 000
EACH
88. 00000
528. 000
SF
18. 00000
383. 000
SF
20. 00000
888. 000
LF

13. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:24: 32

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22388S- Bl D ESTI MATE RUN 05/ 08/ 2020
PRQIECT SHE0881- 031 ESTI MATE NO 0001 13:24: 32
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 0200 ROADWAY
0170 625-00000  *Construction Surveying 1. 000 0. 000
LS 0.180 8, 280. 00
46, 000. 00000 0.180 8, 280. 00
0175 626- 00000 Mbbi i zati on 1. 000 0. 000
LS 0. 247 55, 575. 00
225, 000. 00000 0. 247 55, 575. 00
0180 626-01113  *Public Information Managenent (Tier I11) 200. 000 0. 000
DAY 38. 000 3,192.00
84. 00000 38. 000 3,192.00
0185 627-00005 Epoxy Pavenent Marking 143. 000 0. 000
GAL 0. 000 0. 00
125. 00000 0. 000 0. 00
0190 627-00013 Paverment Marking Paint (H gh Build) 444. 000 0. 000
GAL 0. 000 0.00
37.00000 0. 000 0. 00
0195 627-01010 Preforned Pl astic Pavement Marking (Type 1) (Inlaid) 3, 393. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0200 627-30405  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 773. 000 0. 000
SF 0. 000 0. 00
19. 25000 0. 000 0. 00
0205 627-30410 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 10, 708. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0210 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 056. 000 0. 000
Li ne
) SF 0. 000 0.00
16. 00000 0. 000 0. 00
0215 630- 00000 Fl aggi ng 400. 000 0. 000
HOUR 54.000 1, 215. 00
22.50000 54. 000 1, 215. 00
0220 630- 00003 Uni forned Traffic Control 80. 000 0. 000
HOUR 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

C22388S

22388S-BI D
SHEO0881- 031

| TEM
DESCRI PTI ON

0200 ROADVWAY

Traffic Control Inspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Panel Size O

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
DAY
130. 00000
120. 000
DAY
775. 00000
8. 000
EACH
1, 150. 00000
4. 000
EACH
140. 00000
30. 000
EACH
70. 00000
63. 000
EACH
120. 00000
12. 000
EACH
160. 00000
160. 000
SF
22. 00000
6. 000
EACH
6, 000. 00000
4. 000
EACH
1, 675. 00000
200. 000
EACH

44.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
8. 000
8. 000

0. 000
13. 000
13. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
31.500
31. 500

0. 000
2.000
2.000

0. 000
80. 000
80. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 05/ 08/ 2020

1,040

10, 075

3,780

320.

1, 760

6, 000

1,675

00

00

.00

.00

.00

00

00

00

00

.00

13:24: 32

AMOUNT

1, 040

10, 075

3,780

320.

1,760

6, 000

1,675

00

00

.00

.00

.00

00

00

00

00

00

.00



CONTI D

0200 ROADVWAY

CAT NO0200

0280 630-80380

0285

630- 80393

0290

630- 85041

0295

700- 70010

0300

700- 70016

0305

700-70023

0310

700- 70111

0315

700- 70380

0900

208- 00054

0901 625-00001

C22388S

22388S-BI D
SHEO0881- 031

| TEM
DESCRI PTI ON

Traffic Cone

Panel s

St ackabl e Verti cal

Mobi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

Project First Program

F/ A Erosion Control

Storm Drain Inlet Protection (Type I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

*Construction Surveying (Hourly) Engineer Ordered Exra

Survey Work

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
EACH
14. 00000
200. 000
EACH
45. 00000
100. 000
DAY
335. 00000
100, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
66. 000
EACH
191. 97000
52. 500
HOUR

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
35. 000
35. 000

0. 000
6. 000
6. 000

0. 000
13. 000
13. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
66. 000
66. 000

0. 000
52.500
52. 500
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ESTI MATE RUN 05/ 08/ 2020

490.

270.

4, 355

12,670

7,875

00

.00

.00

.00

.00

.00

02

00

13:24: 32

AMOUNT

490.

270.

4, 355

12,670

7,875

00

00

00

.00

.00

.00

.00

.00

02

00



CONTI D: C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22388S-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: SHE0881- 031 ESTI MATE NO 0001 13:24: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0902 609-40031 Curb Ty 4 B (Key-Wy) 0. 000 0. 000
LF 0. 000 0.00
15. 57000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,571, 500.02 $ 178,502.02$% 178,502.02
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0320 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 4, 900. 00
4, 900. 00000 1. 000 4, 900. 00
CAT 0400 CURRENT AMT $ 4,900.00 % 4,900.00 % 4,900. 00

PROJECT TOTAL CURRENT AMI $ 2,576, 400.02$ 183,402.02%  183,402.02



